
PROJECT SCHEDULE
FFY 1999 AND 2000 319 PROJECTS

APPROVED BY BOARD 10/99

Last Updated: 5/11/2005

TO PRINT - PLEASE INDICATE LANDSCAPE 8 1/2 X 14 AT 60% 1999 BALANCE: 2,445,989$           2000 BALANCE: $s encumbered no later than 1/17/01.

PROCESSING 
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Copy to 

Sam EXECUTED

1 1999/436-10 342,250$              9-170-251-0
Sediment Reduction in Gualala River 
Watershed Angie Kerry Williams/(707)569-1448 1

Lauren Clyde/ 
(8)590-2674 10/21/99-1/18/00 Dec-99 11/22/1999 3/2/2000 3/28/2000

6/15/00-
6/15/03

3/30-3/30-
3/31 4/3, 4/25 6/12/2000

2 1999/436-10 349,794$              0-081-258-0

Agricultural BMP Implementation 
within the Newport Bay/San Diego 
Creek Watershed Pam Laosheng Wu/(909)787-4664 8

Wanda Smith/ 
(8)632-4468 10/21/99-1/18/00

3/3/00 & 
3/23/00 3/14/2000 9/8-9/8 9/15-11/16 4/6/2001

3 1999/436-10 244,941$              9-175-256-0

Restoration of Riparian Habitat and 
Assessment of Riparian Corridor 
Fencing and Other Watershed BMPs on 
Nutrient Loading and Eutrophication of 
Crowley Lake Sallie Robert Jellison/(760)935-4867 6

Cindy Wise/ 
(530)542-5408 10/21/99-1/18/00

SWRCB 
3/9/00 & NPS 

3/23/00 3/29/2000

Because of delay in 
NPS staff receipt of 

package, we are 
dropping this 
requirement. 4/4/2000

5/1/00-
3/28/03

4/12/00-
4/12/00-
4/12/00 4/13/00/5/900/7/6/00 8/1/2000

4 2000/436-11 348,000$              1-027-251-0

Five-County Effort:  Sediment 
Reduction and Fish Migration Barrier 
Actions Angie Mark Lancaster/530/623-1351 1

Michele Fortner/ 
707/576-6706 10/21/99-1/18/00

4/3/2000- 
11/30/00 12/8/00/3/1/01 3/7/2001, 4/4/01

Received 1 
final, some 

changes had not 
been made, 

requested again 
4/17/01

7/1/01-
5/31/03

6/7/6/11/ 
6/13/6/18

6/18/01,9/5/01, 1/10/02, 
1/15/02

Still awaiting 
return from 
contractor 

12/10/01, they 
are holding for 
something from 
Mendocino Co. 

12/21, SB 
1/10/02, DGS 

1/15, Ex 
1/29/02

5 1999/436-10 100,000$              0-049-258-0
Orange County Landscape Performance 
Program Pam Joseph Berg/(714)963-3058 8

Wanda Smith/ 
(8)632-4468 10/21/99-6/11/03 3/28/2000 4/17/2000 4/27/CW4/27/ WS53 7/11/2000

10/15/00-
12/31/01 7/17/00 7/21/00/8/16/00 10/10/2000

6 1999/436-10 350,000$              0-052-255-0 Panoche Creek Revitalization Project Angie Morris Martin/(559)227-2489 5F
Betty Yee/ 

(8)421-5128 10/21/99-1/18/00 4/5/2000 05/24/00 06/04/00 07/28/00
9/1/2000-
12/31/03 7/28/00, 8/9/00, 9/11/00 09/28/00

7 1999/436-10 154,339$              0-032-255-0
Protecting the San Juaquin River 
through Outreach Angie Mark Cady 5S

Kelley Briggs/ 
(916)255-3090 10/21/99 - 1/18/00 4/13/2000 4/18/2000 4/13 4/28

7/15/00-
6/30/03

5/10/00/ 
5/15/00

5/19/2000,-/-, 6/13/00, 
6/13/00 6/26/00

8 2000/436-11 130,000$              0-056-255-0 Conservation Easements for Ag Lands Angie Olen Zirkle/(916)852-2000 5R
Dennis Heiman/ 
(530)224-4851 10/21/99 - 1/18/00 5/1/2000 ----------------------------------------- 8/14/2000

9/7/00-
2/28/02

8/11/00/8/15/0
0/8/16/00 8/16/00, 8/31/00 2/27/2001

9 2000/436-11 345,600$              0-097-253-0 Demonstration Farm and Outreach Angie
Chris Zachariadis/(831)758-

1469 3
Cyndee Jones/ 
(8)629-4646 10/21/99 - 1/18/00 6/20/2000 ----------------------------------------- 10/9/2000

1/1/01-
2/28/04

10/9/00/10/9/0
0/10/18/00

10/20/00, 1/9/01, 2/26/01, 
2/26/01 3/13/2001

10 2000/436-11 309,500$              0-125-252-0
Sediment Reduction in Sonoma Creek - 
Annadale State Park Sallie

Rebecca Lawton      707-996-
0712 2

Carmen Fewless/ 
(510)622-2316 10/21/99 - 1/18/00 6/27/2000 -- 9/22/00 12/5/2000

12/15/00-
12/31/02 12/6/

12/18/2000to C.O.;3/6 to 
contractor;3/28 to acct. yes 4/13/01

11 2000/436-11 31,425$                0-096-259-0 Citizen Watershed Monitoring Program Carolee Hiram ?/(619)299-4484 9
Linda Pardy/( 
619)627-3932 10/21/99 - 1/18/00 6/29/2000 8/20 -- 10/23/00

11/1/00-
2/28/02

10/23/10/27/1
0/30 10/30/00 2/22/2001

12 2000/436-11 82,030$                0-090-257-0 Salton Sea Education Program Pam
Rita Schmidt Sudman/(916)444-

6240 7
Jeff Allred      

(760) 776-8946 10/21/99 - 1/18/00 7/12/2000 8/21 9/8 10/5
12/1/00-
5/31/02

10/5/10/11/10/
13 10/16/11/20 yes 1/29/2001

13 2000/436-11 264,902$              0-082-257-0
Irrigation Mgmt Reduces Tailwater:  A 
Demonstration Pam Juan Guerrero/(760)352-9474 7

Jeff Allred      
(760) 776-8946 10/21/99 - 1/18/00 7/14/2000 9/ --

11/1/00-
12/31/03 9/8-9/8/9/14 9/15/10/10 3/28/2001

14 2000/436-11 350,000$              0-131-252-0

Sediment Reduction and Habitat 
Enhancement in the San Lorenzo Creek 
Watershed Sallie

Carla Schulthesis/(510)670-
5576 2

Peggy Olofson 
replacng Linda 

Spencer/ 
(510)622-2420 10/21/99 - 1/18/00

8/8/2000/8/22/
00

Returned for 
corrected format 

8/8&10/10 10/12/2000 11/16 
3/1/01 - 
10/31/02

12/28/00/4/10/01/5/24 to 
DGS yes 6/8/2001

15 1999/436-10 130,000$              0-083-252-0
Walker Creek Watershed Enhancement 
Program Sallie Nancy Scolari/(415)663-1170 2

Dale Hopkins/ 
(510)622-2362 10/21/99 - 1/18/00 8/2/2000 -- 9/8 9/14

12/15/00-
6/30/03 9/14/9/14/9/18 9/19/00/11/20 yes 1/10/2001

16 2000/436-11 48,339$                0-120-253-0

Instream and Riparian Habitat 
Enhancement on Salsipuedes/El Jaro 
Creek Angie Kate Rees/(850)569-1391 3

Scott Phillips/ 
(805)549-3550 10/21/99 - 1/18/00 8/2/2000 8/31 8/31/-10/19 11/15

12/15/00-
4/30/02

12/7/00/12/7/0
0/12/15/00 12/14/00, 2/9/01, 3/23/01 4/24/2001

-------------------------------------
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17 2000/436-11 236,910$              0-118-250-0

Rangeland Water Quality Management: 
Planning, Implementation and 
Effectiveness. Carolee Mel George/(530)752-1720 DWQ

Chris Chaloupka/ 
(916) 657-0703 10/21/99 - 1/18/00 8/7/2000 ? 11/13 11/29 1/1/01- Contractor 3/13/01

18 2000/436-11 269,700$              0-121-252-0

Petaluma Watershed Sediment 
Retention and Riparian Restoration 
Program Sallie

Leandra Swent/(707)794-1242, 
ext 3 2

Carmen Fewless/ 
(510)622-2316 10/21/99 - 1/18/00 8/8/2000  8/8 9/22/10/16 12/5/2000

12/1/00-
6/30/03 12/5/2000

12/14/2000;3/12 to 
contractor;3/22 to Act.; 3/22 

DAS Chief; 3/23 DGS yes 4/10/2001

19 2000/436-11 95,000$                0-123-254-1
Los Angeles Volunteer Monitoring and 
Education Janie Carrie Wolf/(310)519-3181 4

Nancy Ngugi 
213/576-6786 10/21/99 - 1/18/00 8/16/2000 -- 10/00 12/10/2000

01/01/01-
04-01-03 12/14/2000

1/4/DGS 6/18; 1/29/03 
amend processed; 5/5 to LP 

for review; yes 6/29/2001

20 2000/436-11 154,820$              0-110-251-0
Monitoring of Sediment Parameters:  
Garcia River Angie Peter Dobbins/(707)882-3086 1

Lauren Clyde/ 
(8)590-2674 10/21/99 - 1/18/00 8/28/2000 9/16/2000 9/16/2000 10/15/2000

12/15/00-
1/1/03

11/30/11/30/1
1/30

12/11/00, 1/17/01, 2/7/01, 
2/9/01 2/23/2001

21 2000/436-11 121,140$              0-140-253-0
Management Practices for Livestock 
Owners Angie

Karen Christensen/(831)464-
2950 3

Bill Arkfeld/ 
805/542-4627 10/21/99 - 1/18/00 9/1/2000 10/20/2000 10/31/00/12/1/00 1/4/2001

1/1/01-
11/30/02 1/4/1/4/1/5 1/8/01, 2/16/01 5/24/2001

22 1999/436-10 311,000$              0-147-253-0
Erosion and Nutrient Management in 
Salinas and Pajaro Angie

Melanie Bojanowski/(831)424-
1036x124 3

Alison Jones/ 8-
629-4646 10/21/99 - 1/18/00 9/1/2000 10/12/2000 10/18/2000/11/21 1/29/2001

2/1/01-
2/28/03

1/29/01/1/31/0
1 1/21/01, 3/19/01 5/15/2001

23 2000/436-11 288,000$              0-148-253-0
Public Outreach and Education in 
Salinas Valley Angie

Kathleen Thomasberg /(831)755-
4860 3

Alison Jones/ 8-
629-4646 10/21/99- 1/18/00 9/1/2000 10/12/2000 10/18/2000/11/20 12/28/2000

2/2/01-
8/31/02

12/28/00/1/8/0
1/1/10/01 1/10/01, 2/14/01 9/4/2001

24 2000/436-11 350,000$              0-160-252-0
Manure Management at Equestrian 
Facilities Sallie

Ronald Harben/(925)371-
0154x41 2

Dale Hopkins/ 
(510)622-2362 10/21/99- 1/18/00 9/25/2000 10/10/2000

10/11/2000-
scheduling 11/28

3/15/01 - 
6/30/03 2/27/2001

3/14/01;3/28 to 
Contractor;4/17 to DGS yes 4/26/2001

25 2000/436-11 340,000$              0-152-253-0
Moro Cojo Slough:  NPS 
Implementation Project Angie Tricia Lowe/(831)632-4477 3

Alison Jones/ 8-
629-4646 10/21/99- 1/18/00 8/14/2000 10/12/2000 10/18/2000/11/21

2/1/01-
11/1/02

1/31/1/31/ 
2/6/2/26/ 3/15/01, 3/26/01 5/30/2001

26 2000/436-11 170,143$              0-159-252-0
Alhambra Creek Erosion and Sediment 
Reduction Sallie

Shirley Skaredoff/ (925)313-
3204 2

Christine 
Boschen/ 

(510)622-2346 10/21/99-1/18/00 9/6/00 10/10/00 10/11-11/16
Finalizing - due 

12/8
4/01/01 - 
1/17/04 2/23/2001

3/15 to C.O.; 3/26 to 
contrator yes 6/8/2001

27 2000/436-11 113,605$              0-139-257-0
Erosion Reduction in the Salton Sea 
Watershed Pam Khaled Bali/(760)352-9474 7

Jeff Allred      
(760) 776-8946 10/21/99- 1/18/00 9/15/2000 10/20/2000 10/23/2000

Finalizing 
11/20 - returned 
for correction 

12/13
12/1/00-
11/30/03 3/19/2001 7/20/2001

28 1999/436-10 125,000$              0-168-257-0
Imperial Valley Fiber Mat Technology 
BMP Pam David Brashaw/(760)339-9382 7

Nadim Zeywar   
(760) 776-8942 4/1/01-12/31/03 9/19/2000 10/20/2000  Finalizing

4/1/01-
12/31/03 4/13/5/14/6/15 8/13/2001

29 1999/436-10 87,382$                0-144-254-1
Clean Marina& In Water Hull Cleaner 
Program Janie

Carrie Katsumata/ (213)576-
6645 4

Macaria Flores 
213/576-5733 10/21/99- 1/18/00 9/21/00 10/20-10/31 10/30/00

Final due 12/8 - 
Received 
1/02/00

04/01/01-
04/30/03 2/27/2001

3/1/6/12; 3/26/03 amend. 
Processed; 5/9 DAS Chief; yes 7/13/2001

30 2000/436-11 72,220$                0-158-253-0 Kings Creek Sediment Control Project Angie Jerry Busch/(831)457-1741x200 3
Bill Arkfeld/ 

805/542-4627 10/21/99- 1/18/00 9/27/2000 10/20/2000 10/31/2000/11/28 2/15/2001
4/1/01/6/1

5/04  2/26/01 3/15/01, 3/29/01 5/24/2001

31 1999/436/10 240,000$              0-124-253-0
Morro Bay Volunteer Monitoring 
Program Angie

Richard Watkins/ (805)995-
2257 3

Karen Worcester/ 
(805)549-3333 10/21/99-1/18/00 ? 11/13/2000 10/17/10/31 11/16

1/1/01-
12/31/03

12/14/12/15/1
2/18 12/18/00, 3/8/01 4/9/2001

32 2000/436-11 129,283$              0-145-259-0
Nontoxic Recreational Boat Hull Paint 
Demo Janie Leigh Johnson/ (858)694-2852 9

Pete Michael/ 
(858)467-2990 10/21/99-1/18/00 10/13/2000 11/16 11/29 Final

02/01/01-
12-31-04 2/20/2001 2/22/2001 yes 7/27/2001

33 2000/436-11 350,000$              0-161-252-0
Rangeland Stewardship in So. Alameda 
Creek Sallie

Ronald Harben/(925)371-
0154x41 2

Peggy Olofsen/ 
(510)622-2402 10/21/99-1/18/00 10/20/2000 In review

3/15/01 - 
6/30/04 2/27/2001

3/14/2001;3/29 to 
contractor;4/17 to DGS yes 4/26/2001
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34 2000/436-11 349,484$              0-184-255-0
Management Practices to Reduce 
Pesticide Use Angie

Kate Duesterberg/(530)589-
2686 5S

Rik Rasmussen/ 
(916)255-3103 10/21/99-1/18/00 10/31/2000 12/5/2000 1/8/01/2/28/01

Final was 
provided but 

did not answer 
all questions.  

Requested 
revisions 
4/6/01.

5/1/01-
7/30/03 6/1/6/1/6/1/ 6/1/2001 9/19/2001

35 2000/436-11 125,500$              0-227-256-0 Trout Creek Restoration Project Sallie Dan Wilkins/(530)582-7700 6
Jill Wilson     

530-542-5449 10/21/99-1/18/00 2/27/2001 3/7 to Jill 3/13/2001
3/29 contractor 

finalizing
5/1/01 - 
6/1/04 4/5/2001

to contracts:5/31/01; 7/6/01 
to contractor no
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